
Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1886Y          

0010 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 08.03.2016

Contract Location:

 

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD

PO BOX 9008

 

Date Awarded: 11.06.2015

11.19.2015

01.11.2016

Date Let:

13TH ST / BLUE RIVER BRIDGE, CRETE

10.22.2015

Estimate Type: PROG

Phone:

(402)342-1607

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68109-0008

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 01.12.2016

Date Project Completion:

Counties

SALINE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12886  000 BRO-7076(22)    GRAD CONC PAVE CULV BR
GDRL

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1886Y          

0010 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 08.03.2016

$3,580,545.44

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $949,974.65 $882,496.18 $67,478.47
Stockpiled Materials $175,607.51 $178,221.76 $-2,614.25

Gross Earnings $1,125,582.16 $1,060,717.94 $64,864.22
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,125,582.16 $1,060,717.94 $64,864.22

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-94.19 $-94.19 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$94.19 $.00

Payment

-$94.19

$1,125,487.97 $1,060,623.75 $64,864.22

$.00 $.00 $.00

27%

% Time Comp

% Dollar Comp

25%

$3,580,545.44

08.01.2016 08.01.2016

08.01.2016

Hobelman, Monte

Murillo, Ernest

Murillo, Ernest

Project Manager LPA Responsible Charge

State Representative

08.02.2016Mueting, Curt

District Engineer

Construction Engineer Controller

Halstead, Kerri 08.02.2016 08.02.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      16,798.80 1.000 16,798.80

1.000 16,798.80

1.000 16,798.80

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      314.98 37.000 11,654.26

37.000 11,654.26

23.000 7,244.54

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      5,249.62 1.000 5,249.62

1.000 5,249.62

0.750 3,937.22

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 92.000 2,760.00

92.000 2,760.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      14.98 6,585.000 98,643.30

6,585.000 98,643.30

1,000.000 14,980.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.00      6.30 651.000 4,101.30

651.000 4,101.30

1,154.686 7,274.52

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1101.25      4.27 46.000 196.42

46.000 196.42

0.000 0.00

0.000 0.00

0007

LF  SAWING PAVEMENT
0007 

1102.00      5.77 2,100.000 12,117.00

2,100.000 12,117.00

1,479.223 8,535.12

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1107.00      4.20 385.000 1,617.00

385.000 1,617.00

457.333 1,920.80

0.000 0.00

0009

SY  REMOVE WALK
0009 

1111.00      3.15 104.000 327.60

104.000 327.60

104.000 327.60

0.000 0.00

0010

LF  REMOVE FENCE
0010 

1111.15      524.96 2.000 1,049.92

2.000 1,049.92

2.000 1,049.92

0.000 0.00

0011

EACHREMOVE BRICK PILLAR
0011 

1116.00      31.50 7.000 220.50

7.000 220.50

7.000 220.50

0.000 0.00

0012

EACHREMOVE GUARD POST
0012 

1136.01      1,889.86 2.000 3,779.72

2.000 3,779.72

1.000 1,889.86

0.000 0.00

0013

EACHREMOVE

RETAINING WALL

0013 

1136.03      408.08 3.000 1,224.24

3.000 1,224.24

4.000 1,632.32

0.000 0.00

0014

EACHREMOVE

CASSION

0014 

3010.46      157.49 2.000 314.98

2.000 314.98

2.000 314.98

0.000 0.00

0015

EACHREMOVE AND SALVAGE

GATE

0015 

6106.25      12.60 122.000 1,537.20

122.000 1,537.20

498.690 6,283.49

0.000 0.00

0016

TON REMOVE RIPRAP
0016 

7017.00      21.00 28.000 588.00

28.000 588.00

28.000 588.00

0.000 0.00

0017

LF  REMOVE GUARDRAIL
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7390.10      524.96 1.000 524.96

1.000 524.96

1.000 524.96

0.000 0.00

0018

EACHREMOVE SIGN, POST, AND FOOTING
0018 

L019.13      1.36 6,654.000 9,049.44

6,654.000 9,049.44

567.111 771.27

0.000 0.00

0019

SY  EROSION CONTROL, CLASS 1D
0019 

L022.11      2.83 2,239.000 6,336.37

2,239.000 6,336.37

949.000 2,685.67

0.000 0.00

0020

LF  FABRIC SILT FENCE-LOW POROSITY
0020 

Contracted 178,090.63

Current 178,090.63

In place 76,979.57

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.60      35,095.53 1.000 35,095.53

1.000 35,095.53

0.000 0.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

2010.03      40.04 33.000 1,321.32

33.000 1,321.32

0.000 0.00

0.000 0.00

0022

TON CRUSHED ROCK SURFACE COURSE
0022 

3016.39      24.08 60.000 1,444.80

60.000 1,444.80

0.000 0.00

0.000 0.00

0023

SF  DETECTABLE WARNING PANEL
0023 

3016.62      41.96 996.000 41,792.16

996.000 41,792.16

0.000 0.00

0.000 0.00

0024

SY  6" CONCRETE CLASS 47B-3000 BIKEWAY
0024 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1886Y          

0010 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   3 of 10

Nebraska Department of Roads Date: 08.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3020.24      44.45 502.000 22,313.90

502.000 22,313.90

0.000 0.00

0.000 0.00

0025

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0025 

3070.11      465.30 2.000 930.60

2.000 930.60

0.000 0.00

0.000 0.00

0026

CY  CONCRETE FOR HEADERS, CLASS 47B-3500
0026 

3075.32      53.69 3,108.000 166,868.52

3,108.000 166,868.52

0.000 0.00

0.000 0.00

0027

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0027 

4015.00      465.65 2.000 931.30

2.000 931.30

0.000 0.00

0.000 0.00

0028

EACHADJUST MANHOLE TO GRADE
0028 

4900.25      188.99 10.000 1,889.90

10.000 1,889.90

0.000 0.00

0.000 0.00

0029

EACHCURB INLET SEDIMENT FILTER
0029 

8029.25      10.33 3,108.000 32,105.64

3,108.000 32,105.64

0.000 0.00

0.000 0.00

0030

SY  FOUNDATION COURSE
0030 

9034.00      1.49 502.000 747.98

502.000 747.98

0.000 0.00

0.000 0.00

0031

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0031 

9111.00      30.93 15.000 463.95

15.000 463.95

0.000 0.00

0.000 0.00

0032

MGALWATER
0032 

9170.00      205.79 17.740 3,650.71

17.740 3,650.71

0.000 0.00

0.000 0.00

0033

STA EARTH SHOULDER CONSTRUCTION
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      2.81 3,108.000 8,733.48

3,108.000 8,733.48

0.000 0.00

0.000 0.00

0034

SY  SUBGRADE PREPARATION
0034 

L010.00      6.82 5,419.000 36,957.58

5,419.000 36,957.58

0.000 0.00

0.000 0.00

0035

SY  SODDING
0035 

W750.12      5,249.62 1.000 5,249.62

1.000 5,249.62

0.000 0.00

0.000 0.00

0036

EACHRELOCATE FIRE HYDRANT
0036 

Contracted 360,496.99

Current 360,496.99

In place 0.00

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      11,245.73 1.000 11,245.73

1.000 11,245.73

0.000 0.00

0.000 0.00

0037

LS  MOBILIZATION
0037 

4002.00      2.90 125.000 362.50

125.000 362.50

0.000 0.00

0.000 0.00

0038

LB  CAST IRON COVER AND FRAME
0038 

4004.80      0.01 1,887.000 18.87

1,887.000 18.87

0.000 0.00

0.000 0.00

0039

LB  STRUCTURAL STEEL FOR FACE ARMOR
0039 

4040.00      542.78 1.000 542.78

1.000 542.78

0.000 0.00

0.000 0.00

0040

EACHREMOVE HEADWALLS FROM CULVERTS
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4043.00      4.78 210.000 1,003.80

210.000 1,003.80

0.000 0.00

0.000 0.00

0041

LF  REMOVE CULVERT PIPE
0041 

4050.01      2.55 876.000 2,233.80

876.000 2,233.80

0.000 0.00

0.000 0.00

0042

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0042 

4100.06      706.07 3.500 2,471.25

3.500 2,471.25

0.000 0.00

0.000 0.00

0043

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0043 

4105.59      732.01 40.570 29,697.65

40.570 29,697.65

0.000 0.00

0.000 0.00

0044

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0044 

4150.00      0.58 388.000 225.04

388.000 225.04

0.000 0.00

0.000 0.00

0045

LB  REINFORCING STEEL FOR HEADWALL
0045 

4155.50      0.58 2,584.000 1,498.72

2,584.000 1,498.72

0.000 0.00

0.000 0.00

0046

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0046 

4310.18      512.74 3.000 1,538.22

3.000 1,538.22

0.000 0.00

0.000 0.00

0047

EACH18" FLARED-END SECTION
0047 

P120.48      125.61 250.000 31,402.50

250.000 31,402.50

0.000 0.00

0.000 0.00

0048

LF  48" CULVERT PIPE, TYPE 2
0048 

P700.15      28.48 181.000 5,154.88

181.000 5,154.88

0.000 0.00

0.000 0.00

0049

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P700.18      33.40 554.000 18,503.60

554.000 18,503.60

0.000 0.00

0.000 0.00

0050

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0050 

P700.24      48.20 410.000 19,762.00

410.000 19,762.00

0.000 0.00

0.000 0.00

0051

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0051 

Contracted 125,661.33

Current 125,661.33

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STATION 21+92  CONTINUOUS CONCRETE SLAB BR

0030.60      209,949.60 1.000 209,949.60

1.000 209,949.60

1.000 209,949.60

0.000 0.00

0052

LS  MOBILIZATION
0052 

1043.50      1.65 1,610.000 2,656.50

1,610.000 2,656.50

0.000 0.00

0.000 0.00

0053

SY  RIPRAP FILTER FABRIC
0053 

3050.15      265.46 164.700 43,721.26

164.700 43,721.26

0.000 0.00

0.000 0.00

0054

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0054 

3051.10      0.85 28,805.000 24,484.25

28,805.000 24,484.25

0.000 0.00

0.000 0.00

0055

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0055 

6000.10      25,560.97 1.000 25,560.97

1.000 25,560.97

0.000 0.00

0.000 0.00

0056

LS  ABUTMENT NO.1 EXCAVATION
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.11      25,560.97 1.000 25,560.97

1.000 25,560.97

0.000 0.00

0.000 0.00

0057

LS  ABUTMENT NO.2 EXCAVATION
0057 

6001.50      59,244.12 1.000 59,244.12

1.000 59,244.12

0.000 0.00

0.000 0.00

0058

LS  BENT NO.1 EXCAVATION
0058 

6001.51      59,329.61 1.000 59,329.61

1.000 59,329.61

0.000 0.00

0.000 0.00

0059

LS  BENT NO.2 EXCAVATION
0059 

6001.52      28,478.88 1.000 28,478.88

1.000 28,478.88

1.000 28,478.88

0.000 0.00

0060

LS  BENT NO.3 EXCAVATION
0060 

6001.53      26,247.22 1.000 26,247.22

1.000 26,247.22

1.000 26,247.22

0.000 0.00

0061

LS  BENT NO.4 EXCAVATION
0061 

6001.54      26,246.64 1.000 26,246.64

1.000 26,246.64

1.000 26,246.64

0.000 0.00

0062

LS  BENT NO.5 EXCAVATION
0062 

6005.37      40.91 88.100 3,604.17

88.100 3,604.17

0.000 0.00

0.000 0.00

0063

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0063 

6010.22      352.20 489.900 172,542.78

489.900 172,542.78

239.220 84,253.28

87.370 30,771.71

0064

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0064 

6010.26      447.13 880.200 393,563.83

880.200 393,563.83

0.000 0.00

0.000 0.00

0065

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6040.00      145,826.92 1.000 145,826.92

1.000 145,826.92

1.000 145,826.92

0.000 0.00

0066

EACHREMOVE STRUCTURE

AT STATION 21+67.50

0066 

6052.51      218,869.55 1.000 218,869.55

1.000 218,869.55

0.900 196,982.60

0.000 0.00

0067

LS  ACCESS BRIDGE

AT STA 21+03.68 - 38.67' LT

0067 

6080.00      1.53 10,605.000 16,225.65

10,605.000 16,225.65

1,957.890 2,995.57

794.310 1,215.29

0068

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0068 

6105.01      59.00 20.000 1,180.00

20.000 1,180.00

0.000 0.00

0.000 0.00

0069

TON ROCK RIPRAP, TYPE A
0069 

6105.03      59.00 1,540.000 90,860.00

1,540.000 90,860.00

0.000 0.00

0.000 0.00

0070

TON ROCK RIPRAP, TYPE C
0070 

6105.30      3.50 1,610.000 5,635.00

1,610.000 5,635.00

0.000 0.00

0.000 0.00

0071

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0071 

6131.50      0.86 221,855.000 190,795.30

221,855.000 190,795.30

12,089.500 10,396.97

3,588.900 3,086.45

0072

LB  EPOXY COATED REINFORCING STEEL
0072 

6200.00      35.02 5,260.000 184,205.20

5,260.000 184,205.20

3,713.600 130,050.27

920.200 32,225.40

0073

LF  CONCRETE PILING
0073 

6310.00      15.77 4,387.000 69,182.99

4,387.000 69,182.99

0.000 0.00

0.000 0.00

0074

SF  STEEL SHEET PILING
0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6401.00      59.30 347.000 20,577.10

347.000 20,577.10

0.000 0.00

0.000 0.00

0075

LF  PEDESTRIAN BARRIER RAIL
0075 

6406.00      116.93 348.000 40,691.64

348.000 40,691.64

0.000 0.00

0.000 0.00

0076

LF  PEDESTRIAN HANDRAIL
0076 

8091.00      40.20 525.000 21,105.00

525.000 21,105.00

0.000 0.00

0.000 0.00

0077

CY  GRANULAR BACKFILL
0077 

Contracted 2,106,345.15

Current 2,106,345.15

In place 861,427.95

This Estimate 67,298.85

GROUP 6 BRIDGE AT STATION 21+92  CONTINUOUS CONCRETE SLAB BR

GROUP 6A BRIDGE AT STATION 26+50  CONTINUOUS CONCRETE SLAB B

0030.60      72,349.00 1.000 72,349.00

1.000 72,349.00

0.000 0.00

0.000 0.00

0078

LS  MOBILIZATION
0078 

1043.50      1.68 394.000 661.92

394.000 661.92

0.000 0.00

0.000 0.00

0079

SY  RIPRAP FILTER FABRIC
0079 

3050.15      233.88 165.200 38,636.98

165.200 38,636.98

0.000 0.00

0.000 0.00

0080

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0080 

3051.10      0.82 29,155.000 23,907.10

29,155.000 23,907.10

0.000 0.00

0.000 0.00

0081

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0081 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.10      10,543.00 1.000 10,543.00

1.000 10,543.00

0.000 0.00

0.000 0.00

0082

LS  ABUTMENT NO.1 EXCAVATION
0082 

6000.11      10,543.00 1.000 10,543.00

1.000 10,543.00

0.000 0.00

0.000 0.00

0083

LS  ABUTMENT NO.2 EXCAVATION
0083 

6001.50      43,404.00 1.000 43,404.00

1.000 43,404.00

0.000 0.00

0.000 0.00

0084

LS  BENT NO.1 EXCAVATION
0084 

6001.51      43,404.00 1.000 43,404.00

1.000 43,404.00

0.000 0.00

0.000 0.00

0085

LS  BENT NO.2 EXCAVATION
0085 

6010.22      322.50 153.600 49,536.00

153.600 49,536.00

0.000 0.00

0.000 0.00

0086

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0086 

6010.26      272.56 399.200 108,805.95

399.200 108,805.95

0.000 0.00

0.000 0.00

0087

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0087 

6080.00      1.61 7,020.000 11,302.20

7,020.000 11,302.20

0.000 0.00

0.000 0.00

0088

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0088 

6105.01      53.90 30.000 1,617.00

30.000 1,617.00

0.000 0.00

0.000 0.00

0089

TON ROCK RIPRAP, TYPE A
0089 

6105.03      53.90 285.000 15,361.50

285.000 15,361.50

0.000 0.00

0.000 0.00

0090

TON ROCK RIPRAP, TYPE C
0090 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1886Y          

0010 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 08.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.30      1.81 295.000 533.95

295.000 533.95

0.000 0.00

0.000 0.00

0091

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0091 

6131.50      0.83 101,025.000 83,850.75

101,025.000 83,850.75

0.000 0.00

0.000 0.00

0092

LB  EPOXY COATED REINFORCING STEEL
0092 

6200.00      35.02 3,430.000 120,118.60

3,430.000 120,118.60

0.000 0.00

0.000 0.00

0093

LF  CONCRETE PILING
0093 

6310.00      15.89 3,447.000 54,772.83

3,447.000 54,772.83

0.000 0.00

0.000 0.00

0094

SF  STEEL SHEET PILING
0094 

6401.00      59.30 179.000 10,614.70

179.000 10,614.70

0.000 0.00

0.000 0.00

0095

LF  PEDESTRIAN BARRIER RAIL
0095 

6406.00      117.01 180.000 21,061.80

180.000 21,061.80

0.000 0.00

0.000 0.00

0096

LF  PEDESTRIAN HANDRAIL
0096 

8091.00      40.20 390.000 15,678.00

390.000 15,678.00

0.000 0.00

0.000 0.00

0097

CY  GRANULAR BACKFILL
0097 

Contracted 736,702.28

Current 736,702.28

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 26+50  CONTINUOUS CONCRETE SLAB B



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1886Y          

0010 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 08.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      3,413.00 1.000 3,413.00

1.000 3,413.00

0.000 0.00

0.000 0.00

0098

LS  MOBILIZATION
0098 

7011.20      30.45 31.250 951.56

31.250 951.56

0.000 0.00

0.000 0.00

0099

LF  W-BEAM GUARDRAIL
0099 

7020.00      1,994.86 8.000 15,958.88

8.000 15,958.88

0.000 0.00

0.000 0.00

0100

EACHBRIDGE APPROACH SECTIONS
0100 

7022.00      1,154.92 1.000 1,154.92

1.000 1,154.92

0.000 0.00

0.000 0.00

0101

EACHEND ANCHORAGE ASSEMBLY
0101 

7024.27      2,309.83 7.000 16,168.81

7.000 16,168.81

0.000 0.00

0.000 0.00

0102

EACHGUARDRAIL END TREATMENT, TYPE II
0102 

Contracted 37,647.17

Current 37,647.17

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.10      0.67 5,952.000 3,987.84

5,952.000 3,987.84

2,301.000 1,541.67

182.000 121.94

0103

BDAYBARRICADE, TYPE III
0103 

0001.90      0.39 9,821.000 3,830.19

9,821.000 3,830.19

1,256.000 489.84

112.000 43.68

0104

EACHSIGN DAY
0104 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1886Y          

0010 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 08.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      0.25 1,984.000 496.00

1,984.000 496.00

772.000 193.00

56.000 14.00

0105

EACHCONTRACTOR FURNISHED SIGN DAY
0105 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0106

HOURTRAINING
0106 

0030.00      2,877.00 1.000 2,877.00

1.000 2,877.00

1.000 2,877.00

0.000 0.00

0107

LS  MOBILIZATION
0107 

9110.01      104.99 30.000 3,149.70

30.000 3,149.70

3.000 314.97

0.000 0.00

0108

HOURRENTAL OF LOADER, FULLY OPERATED
0108 

9110.03      104.99 30.000 3,149.70

30.000 3,149.70

0.000 0.00

0.000 0.00

0109

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0109 

9110.07      131.24 30.000 3,937.20

30.000 3,937.20

1.000 131.24

0.000 0.00

0110

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0110 

9110.27      104.99 30.000 3,149.70

30.000 3,149.70

5.000 524.96

0.000 0.00

0111

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0111 

L022.75      3.67 500.000 1,835.00

500.000 1,835.00

698.000 2,561.66

0.000 0.00

0112

LF  TEMPORARY SILT CHECK
0112 

L022.90      3.67 500.000 1,835.00

500.000 1,835.00

370.000 1,357.90

0.000 0.00

0113

LF  TEMPORARY SILT FENCE
0113 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1886Y          

0010 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 08.03.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.24      104.99 21.000 2,204.79

21.000 2,204.79

0.000 0.00

0.000 0.00

0114

EACHSTORM EVENT RESTORATION - INCENTIVE
0114 

L860.50      3,149.77 1.000 3,149.77

1.000 3,149.77

0.500 1,574.89

0.000 0.00

0115

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0115 

Contracted 35,601.89

Current 35,601.89

In place 11,567.13

This Estimate 179.62

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,580,545.44

Current 3,580,545.44

In place 949,974.65

This Estimate 67,478.47

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1886Y          

0010 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 08.03.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 12886  000   

Prpsl Line Nbr 0055

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

985684    

Epoxy Coated Reinforcing Steel

28,805.00 14,396.74S.P. Initial Payment0004

$14,396.74Total for stockpile nbr 1: 28,805.00

$14,396.74Total for proposal line nbr 0055: 28,805.00

$14,396.74Total for item code 3051.10: 28,805.00

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 12886  000   

Prpsl Line Nbr 0068

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-55C     

StructSteelSubstruct

10,605.00 10,954.97S.P. Initial Payment0006

2-55C     

StructSteelSubstruct

-1,163.58 -1,201.98S.P. Adjustment0008

2-55C     

StructSteelSubstruct

-794.31 -820.52S.P. Adjustment0010

$8,932.47Total for stockpile nbr 1: 8,647.11

$8,932.47Total for proposal line nbr 0068: 8,647.11

$8,932.47Total for item code 6080.00: 8,647.11



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1886Y          

0010 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   10 of 10

Nebraska Department of Roads Date: 08.03.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12886  000   

Prpsl Line Nbr 0072

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

985684    

Epoxy Coated Reinforcing Steel

221,780.00 110,845.64S.P. Initial Payment0004

985684    

Epoxy Coated Reinforcing Steel

-3,765.00 -1,881.75S.P. Adjustment0006

985684    

Epoxy Coated Reinforcing Steel

-2,367.80 -1,183.43S.P. Adjustment0007

985684    

Epoxy Coated Reinforcing Steel

-2,367.80 -1,183.43S.P. Adjustment0008

985684    

Epoxy Coated Reinforcing Steel

-3,588.90 -1,793.73S.P. Adjustment0010

$104,803.30Total for stockpile nbr 1: 209,690.50

$104,803.30Total for proposal line nbr 0072: 209,690.50

$104,803.30Total for item code 6131.50: 209,690.50

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 12886  000   

Prpsl Line Nbr 0074

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-55C     

SteelSheetPiling

4,500.00 47,475.00S.P. Initial Payment0006

$47,475.00Total for stockpile nbr 1: 4,500.00

$47,475.00Total for proposal line nbr 0074: 4,500.00

$47,475.00Total for item code 6310.00: 4,500.00

$175,607.51Total remaining for contract:


